



Hyku for Consortia Project Update

Amanda Hurford, PALNI Scholarly Communications Director Samvera Connect 2021 Online October 19, 2021



Home

About the Project -

News

How to Participate

Project Team

Contact Us

Project Team

Project Directors

Jill Morris, Executive Director, PALCI

Kirsten Leonard, Executive Director, PALNI

Project Leads

Gretchen Gueguen, PALCI, Project Manager

Amanda Hurford, PALNI, Product Owner

Pilot liaison, Documentation and QA Testing

Nicholas Stanton-Roark





Our Implementation



- Multi-tenant repository
- HykuCommons.org
- Active production use and piloting across 4 consortia
- Hosted by Notch8



15 active tenants in production

13 testing/demo repositories

252 collections

4978 works



2019-2021 Work



- IMLS Grant: Scaling up a Collaborative Consortial IR
- Focus on multi-tenant administration
- Theme templates
- Groups and permissions work
- Two worktypes
 - o OER
 - o ETD





2021-2023 Plans

- New IMLS Grant:
 Removing Barriers to Adoption
- Develop a toolkit for consortial collaboration around repositories
- Worksprints informed by user testing and feedback
- Research, review, and analysis to create requirements based on evidence.
 Potential areas:
 - metadata flexibility
 - accessibility
 - o file handling

"With this award, the partners will increase the flexibility, accessibility, and usability of Hyku, the multi-tenant repository platform system."





		2021										2022								2023					
		Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
Workstream 1: Research and Requirements Development	Hire Usability Consultant																								
	Recruit and schedule user studies																								\Box
	Carry out user studies											8 8				3							6		
	Analyze results and determine requirements																								
	Develop scope of work for phase 1 (sprints 1, 2 & 3)				3 3																				Γ
	Develop scope of work for phase 2 (sprints 4, 5 & 6)																								
	Bring community up to date on completed developments																								$\overline{-}$
Workstream 2: Technology Development	Sprint 0	-			0.00		-	2 2						-	-					-			0 0		_
	Sprint 1						1							<u> </u>			_								
	Sprint 2				2 2						6							1							
	Sprint 3				-		+	1								1					<u> </u>				
	Sprint 4			15:	1.02								-	-	3										
	Sprint 5											-								9				- 7	
	Sprint 6	\vdash					1						1	<u> </u>											
					3 3															9					
Workstream 3: Operational Model Development	Perform initial baseline satisfaction survey and gather data on repository size and usage.																								
	Finalize pilot participants				(8 6																				$\sqrt{}$
	Run Hyku Commons using operational model																								
	Quarterly data gathering																								$\overline{}$
	Annual satisfaction survey																								
	Finalize draft operational model for review										48					1									
	Reach out to consortia to participate in discussions																								
	Share operational model with discussion participants				3							0													
	Convene meeting with consortia for discussion																								
	Revise and adapt model based on feedback																								1
	Develop consortial repository tool kit										000														
	Convene second meeting to review tool kit																								
	Revise and adapt tool kit based on feedback				120										1										
	Launch tool kit																								
	Perform final grant data analysis to measure success				9																				

Research and Data Collection

- Baseline data collection phase
 - Satisfaction with platform and service
 - Size and number of repositories
 - Web traffic
 - Diversity of populations and institutions served
- Regular schedule for data collection
- UX Consultant to help with: surveys, interviews, focus groups, usability tests

Users are *satisfied* with:

describing/editing single works

Users are **unsatisfied** with:

metadata templates





Now Seeking UX Consultant

- 10-20 hours per week
- Short-term contract-based role
- November 2021 and June 2022
- Determine the best activities for the project goals
- Develop plans and carry out user research
- Assist in the analysis of results
- Apply to consortial-ir@palci.org
- Reviewing applications starting 11/5

"Hyku for Consortia seeks a UX Consultant to work with project staff to develop and implement a series of user research activities determining the most useful updates for the Samvera-based Hyku digital repository software."









Home

About the Project ▼

News

How to Participate

Project Team

Contact Us

Removing Barriers Project - Development Kickstart

▲ Amanda Hurford III Uncategorized Cotober 1, 2021



(Feature photo by Andrea Piacquadio from Pexels)

The next phase of the Hyku for Consortia project is off and running, with a small work sprint based on a backlog of known issues uncovered during our previous grant-funded project. This work allows us to maintain the momentum we have built in our previous pilot phase, while we start our user research and accessibility review to define the requirements and scope of work for future, more in depth, development phases. Wherever possible we will contribute development back to the Hyku base code, giving others the opportunity to use these features/configuration options in their Hyku repositories. This sprint is expected to be










Code Contributions to Hyku 3.x

- Fixes to bulkrax to make file locations work in multi-tenant environments
- The ability to add custom themes to Hyku as well as included themes to select from
- Additional feature flippers to allow for more customizations
- Reset to default colors and set default colors
- Ability to have hidden tenants on production



Upcoming:

- Changes to roles and permissions with the ability to utilize groups
- Alphabetical sort on title
- In App PDF viewing
- Fixes to help text to pull from proper Yaml file
- Removing size from collection page
- Improvements to theming
- CC licenses update





Sharing with the Community



- Code contributions
- Incorporating others' work
- Hyku Interest Group
- Hyku User Watercooler
- Roadmapping with colleagues





Call for Community Input

- Learning about barriers
- Community discussion and feedback on collaborative repository management resources
 - Operational model draft due 2022
 - Toolkit due 2023
- Alignment of goals as we plan our sprints
- Discussion and strength in numbers







THANK YOU!

Visit: hykuforconsortia.org

Twitter: @hyku4consortia

Email: amanda@palni.edu | consortial-ir@palci.org



